
State of California Department of Transportation Page 1
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-13-8.3/8.3

04-ALA-24-1.8/4.4

04-ALA-24-4.4/6

04-ALA-24-5.1/6.2

Fed Aid

20.20.201

130

20.80.315

000

HA23

20.80.010

000

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY, IN OAKLAND, AT

VARIOUS BRIDGES ON ROUTE 13

IN ALAMEDA COUNTY IN OAKLAND NEAR

MORAGA AVENUE NORTHBOUND ON-RAMP

IN OAKLAND FROM ROUTE 580/24

SEPARATION TO GOLDEN GATE AVENUE

UNDERCROSSING

IN ALAMEDA COUNTY, IN OAKLAND, FROM

27TH STREET TO THE CALDECOTT TUNNEL

IN ALAMEDA & CONTRA COSTA COUNTIES

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

REPLACE BALUSTER RAILING

CONSTRUCT TIE-BACK RETAINING WALL.

MILL AND REPLACE WITH RHMA OVERLAY

DIGOUTS, COLD PLANE, AND OVERLAY AC

PVMNT

ROADWAY PLANTING

Type Of Work

RGW CONSTRUCTION, INC

DISNEY CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

MARINA LANDSCAPE INC

Contractor

LIVERMORE, CA 94550

BURLINGAME, CA 94010

LIVERMORE  CA 94550

CONCORD  CA 94520

CONCORD, CA 94520

ANAHEIM CA 92805

RUZIC, JOHN

RUZIC, JOHN

TRINH, JASON

TRINH, JASON

TRINH, JASON

HOLLIS, JOHN

Resident
Engineer

(510)812-6336

(510)812-6336

(510)774-6007

(510)774-6007

(510)774-6007

(510)774-5911

 $5,725,000

 $6,204,604

 $3,777,687

 $2,893,421

 $1,419,000

 $2,291,280

Bid + CCOs

 $3,112,290

 $2,851,549

 $3,753,801

 $2,650,303

 $799,650

 $1,783,129

Comp To  date

 $0

 $0

 $1,800

 $0

 $0

 $4,200

This Month

02/17/17

11/29/16

03/14/16

05/24/17

08/08/17

08/06/14

Awarded

02/17/17

11/29/16

04/05/16

06/22/17

08/08/17

08/21/14

Approved

04/30/18

03/31/18

03/07/18

02/28/18

12/15/17

03/14/19

Est Comp

 95%

 100%

 100%

 87%

 27%

 0%

%Time

 54%

 46%

 99%

 91%

 56%

 0%

% Work 

 

OVER RUN

OVER RUN

 

 

PLANT EST

SATIS

Message

04-4K4704

04-2K1804

04-1SS024

04-2K1304

04-4K7404

04-294944

Contract 

  

  

STP-P013-(033)E

NHP0-2403-(E  )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

859 COWAN RD., STE 3

550 GREENVILLE RD

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT., BLDG. B #400

1900 SOUTH LEWIS STREET

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

171 BURMA ROAD BLDG

NO. 2

3401 REGATTA BLVD.

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-61-18.5/0

04-ALA-80-4.6/5.7

04-ALA-80-6.2/6.5

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-123-.2/.2

Fed Aid

HM3

HA22

HB4C

HM2E

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY ON ROUTE 61 AT SAN

LEANDRO BAY BRIDGE AND SAN LEANDRO

BIKE BRIDGE

IN BERKELEY, FROM POTTER STREET/ASHBY

AVENUE ON-RAMP TO UNIVERSITY AVENUE

OFF-RAMP.

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE

SOUTH OF GILMAN ST UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY IN THE CITY OF

HAYWARD ON ROUTE 92 FROM INDUSTRIAL

BOULEVARD TO HESPERIAN BOULEVARD

OVERCROSSING

IN ALAMEDA COUNTY, IN EMERYVILLE, AT

WEST MACARTHUR BOULEVARD

Description 

PRESSURE WASH, SPOT BLAST CLEAN,

REPLACE METAL BEAM GUARD RAIL WITH

STORM WATER MITIGATION

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPLACEMENT PLANTING ANG IRRIGATION

CONSTRUCT SUBSURFACE HORIZ DRAINS,

PAVEMNT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GORDON N BALL INC

DESILVA GATES CONSTRUCTION PAT

GERHARDS

BORTOLUSSI & WATKIN, INC.

O. C. JONES & SONS, INC.

Contractor

BENICIA  CA 94510

VACAVILLE  CA 95688

ALAMO CA 94507

DUBLIN  CA 94568-2909

SAN RAFAEL  CA 94901

BERKELEY, CA 94710

SAFI, SAEED

HATEFI, AMIR

BAILEY, JESSICA

RIHANI, RAIF

GORHAM, FRANK

RUZIC, JOHN

Resident
Engineer

(510)714-7039

(510)867-6034

(510)385-8163

(510)715-7421

(831)325-4872

(510)812-6336

 $3,860,974

 $1,691,495

 $305,915

 $39,069,367

 $635,428

 $5,760,000

Bid + CCOs

 $1,795,233

 $1,661,906

 $300,899

 $26,756,970

 $612,992

 $1,839,830

Comp To  date

 $407,500

 $151,296

 $0

 $0

 $1,674

 $0

This Month

06/02/17

04/19/17

09/19/14

09/30/15

10/09/14

09/16/16

Awarded

06/26/17

05/09/17

10/02/14

10/20/15

10/22/14

09/16/16

Approved

06/14/18

02/28/18

02/05/18

10/16/18

05/03/18

03/31/18

Est Comp

 52%

 100%

 100%

 51%

 0%

 100%

%Time

 46%

 95%

 100%

 67%

 0%

 32%

% Work 

 

OVER RUN

COMPLETED

 

PLANT EST

SATIS

OVER RUN

Message

04-0J2904

04-4G2304

04-4A8204

04-297624

04-2G3624

04-2K4604

Contract 

  

SIMG-080 -(116)E

  

STP-P084-(042)E

HPLU-6204-(118)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

4950 ALLISON PARKWAY, SUITE A

333 CAMILLE AVENUE

11555 DUBLIN BLVD

77 LARKSPUR STREET

1520 FOURTH STREET

25100 SANTA CLARA

STREET

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

1007 KNOX AVENUE

3401 REGATTA BLVD

HAYWARD, CA 94544

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

PLEASANTON, CA 94588

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

02/05/18

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-185-.4/3.2

04-ALA-238-14.4/16.6

04-ALA-262-.7/.7

04-ALA-580-1.0/0

04-ALA-580-26.8/27.2

04-ALA-580-36.8/38.5

Fed Aid

20.80.110

000

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, IN ND NEAR

HAYWARD, FROM A STREET TO PLAZA DRIVE

IN ALAMEDA COUNTY, IN HAYWARD, FROM

ROUTE 880 TO ROUTE 580

IN ALAMEDA COUNTY IN FREMONT AT  WARM

SPRINGS BLVD

___________

IN CASTRO VALLEY, ON EASTBOUND EAST

CASTRO VALLEY BOULEVARD

UNDERCROSSING NO. 33-0235L.

IN ALAMEDA COUNTY, IN OAKLAND, FROM

OAK KNOLL BLVD TO SEMINARY AVE

Description 

AC PLANING AND OVERLAY

AC DIGOUTS, PLANING, AND OVERLAY

MILL AND REPLACE WITH HMA.

TREAT BRIDGE DECKS

REPLACE BRIDGE DECK.

RECONSTRUCT SHLDR EMBANKMENT RPR

DRAINAGE

Type Of Work

BAY AREA PAVING & GRADING, INC

ALANIZ CONSTRUCTION, INC

O.C. JONES & SONS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION,

LP

REDGWICK CONSTRUCTION CO.

Contractor

CONCORD, CA 94520

FREMONT, CA 94538

BERKELEY CA 94710

IRVINE  CA 92606

SACRAMENTO  CA 95834

OAKLAND, CA 94612

BEHNIWAL, NACHHATAR

ZHANG, RUI

NGUYEN, VERNON

MOGHADAM, SIAVOSH

LOI, LAWRENCE

GREWAL, SATINDER

Resident
Engineer

(510)867-6032

(510)867-6031

(510)867-6119

(510)385-8168

(510)867-6035

(510)224-6040

 $1,655,000

 $1,175,000

 $1,160,236

 $389,676

 $1,985,552

 $1,091,000

Bid + CCOs

 $1,184,261

 $1,099,877

 $1,127,484

 $275,369

 $0

 $563,232

Comp To  date

 $0

 $0

 $52,025

 $0

 $0

 $0

This Month

05/17/17

05/23/17

05/17/17

05/17/17

11/27/17

06/09/17

Awarded

05/17/17

05/23/17

06/09/17

06/02/17

12/27/17

06/09/17

Approved

09/30/17

12/29/17

03/19/18

04/06/18

08/01/18

11/30/17

Est Comp

 100%

 100%

 58%

 48%

 0%

 100%

%Time

 72%

 100%

 95%

 71%

 0%

 52%

% Work 

 

COMPLETED

SUSPENDED

 

 

 

Message

04-4K5604

04-0P2004

04-3J4804

04-0K2804

04-4G8004

04-4K9204

Contract 

  

  

  

  

ACIM- 580-(073)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT, BLDG B, #400

7160 STEVENSON BLVD

1520 FOURTH STREET

16351 CONSTRUCTION CIRCLE WES

4600 NORTHGATE BLVD SUITE 100

21 HEGENBERGER COURT

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

5675 B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

HAYWARD, CA 94542

HAYWARD, CA 94542

HAYWARD, CA 94542

PLEASANTON, CA 94536

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

01/24/18

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-580-41.4/0

04-ALA-580-46.0/46.8

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-/4

Fed Aid

HA21

HA22

Pgm Code

IN OAKLAND, BETWEEN FRUITVALE

AVENUE/CHAMPION STREET AND HAROLD

STREET /MONTANA STREET. UPGRADE

SIDEWALK AND CURB RAMPS.

IN ALAMEDA COUNTY IN OAKLAND AT

ROUTE 80/580/880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

Description 

UPGRADE SIDEWALK AND CURB RAMPS.

CLEAN AND PAINT STRUCTURAL STEEL

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

REHABILITATE ROADWAY AND INSTALL

Type Of Work

FBD VANGUARD CONSTRUCTION

CERTIFIED COATINGS COMPANY

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

LIVERMORE  CA 94550

FAIRFIELD  CA 94534

CONCORD CA 945246227

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

KAMKAR, REZA

LOI, LAWRENCE

DIKE, EDDIE

GORHAM, FRANK

GREWAL, SATINDER

ALEMAYEHU, WONDWOSEN

Resident
Engineer

(510)385-8001

(510)867-6035

(925)460-3504

(510)385-6758

(925)460-3502

(510)385-5768

 $1,437,539

 $13,998,482

 $61,048,889

 $1,308,839

 $106,974,086

 $18,491,976

Bid + CCOs

 $1,337,414

 $13,743,588

 $21,249,944

 $0

 $0

 $0

Comp To  date

 $0

 $3,863

 $786,093

 $0

 $0

 $0

This Month

12/13/16

12/14/15

10/24/16

12/07/17

11/16/17

02/01/18

Awarded

01/11/17

12/22/15

11/28/16

12/26/17

01/04/18

02/22/18

Approved

08/02/18

02/01/19

01/17/19

10/11/21

12/23/20

01/05/19

Est Comp

 65%

 100%

 34%

 0%

 0%

 0%

%Time

 93%

 98%

 34%

 0%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

04-4H2604

04-1A6724

04-3G59U4

04-2537H4

04-4G0564

04-3G6034

Contract 

  

NHPI-580 -(   )1

ACIM-000C-(438)E

  

ACIM- 680-(079)E

ACIM- 680-(081)E

  

 065-  E -()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

651 ENTERPRISE COURT

2320 CORDELIA RD

PO BOX 6227

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

5675 B GIBRALTAR

DRIVE

3401 REGATTA BLVD

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-680-/100

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-16.5/18.3

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATION

IN ALAMEDA COUNTY, IN FREMONT, AT

WARREN AVENUE

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

IN ALAMEDA COUNTY, IN HAYWARD, SAN

LEANDROAND OAKLAND, FROM ROUTE 92 TO

0.3 MILE NORTH OF 16TH AVENUE

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMEDA COUNTY, ON ROUTE 880

BETWEEN WASHINGTON AVENUE AND MARINA

BOULEVARD.

Description 

TREAT BRIDGE DECK

INSTALL PRESSURE GROUTING

INSTALL MEDIAN CONCRETE BARRIER

COLD PLANE AND OVERLAY AC PAVEMENT

ENVIRONMENTAL MITIGATION (SITE 1)

PAVE SIDE SLOPE AREAS.

Type Of Work

TPA CONSTRUCTION INC. PAVEL

TYUKAYEV

GRANITE ROCK COMPANY

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

BAY CITIES PAVING & GRADING

JOHN SEMSEN LANDSCAPING

COMPANY

FBD VANGUARD CONSTRUCTION INC

Contractor

ROCKLIN, CA 95765

SAN JOSE  CA 95138

CONCORD  CA 94520

CONCORD, CA 94520

SONORA  CA 95370

LIVERMORE  CA 94550

LE, ROBERT

MC MASTERS, RICHARD

SINGH, BAHADUR

LE, ROBERT

BAILEY, JESSICA

ZHANG, RUI

Resident
Engineer

(408)595-4007

(510)867-4471

(510)670-7831

(408)595-4007

(510)385-8163

(510)867-6031

 $689,117

 $2,554,890

 $54,082,677

 $3,755,000

 $490,371

 $1,884,017

Bid + CCOs

 $371,861

 $2,094,982

 $48,611,757

 $2,843,652

 $430,505

 $787,489

Comp To  date

 $77,624

 $21,050

 $946,110

 $0

 $936

 $737,019

This Month

03/06/17

09/08/17

03/15/16

06/22/17

12/16/15

10/26/17

Awarded

04/06/17

10/06/17

03/29/16

06/22/17

01/26/16

11/17/17

Approved

05/02/18

03/20/18

11/13/18

02/21/18

08/22/19

04/12/18

Est Comp

 62%

 90%

 68%

 59%

 54%

 38%

%Time

 51%

 81%

 90%

 76%

 88%

 42%

% Work 

 

 

 

COMPLETED

 

 

Message

04-0K2904

04-1SS434

04-2J0704

04-4K5704

04-172454

04-4H0104

Contract 

  

ACIM- 880-(080)E

HSNH-PI  -(   )8

  

IM-    -(   )

ACIM- 880-(079)E

  

--()

 1-  07-(E)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

2406 CLUBHOUSE DRIVE

5225 HELLYER AVE STE 220

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT, BLDG B #400

21161 LYONS BALD MT RD

651 ENTERPRISE COURT

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

HAYWARD, CA 94544-2108

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

02/15/18

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-880-28.4/29.2

04-ALA-880-28.9/29

04-ALA-880-32.9/33.9

04-ALA-980-/0

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

Fed Aid

HB4N

20.20.201

130

HA22

BATA.FUND

ING

HB4C

Pgm Code

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

23RD AVENUE OVER CROSSING BRIDGES

REMOVE BRIDGE RAILING AND FENCING,

PLACE TEMPORARY K-RAIL, PLACE FENCING

ALONG RIGHT EDGE-OF-DEC

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3

MILE SOUTH OF 7TH STREET TO  0.4 MILE

SOUTH OF WEST GRAND AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

MODIFY INTERCHANGE AND CONSTRUCT

REMOVE BRIDGE RAILING, PLACE FENCING

STORM WATER MITIGATION

INSTALL BASE RADIO LINKS

REPLACEMENT PLANTING & IRRIGATATION

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

RGW CONSTRUCTION, INC

RGW CONSTRUCTION, INC.

GALLAGHER & BURK INC

BLEYCO INC

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

LIVERMORE CA 94550

LIVERMORE, CA 94550

LIVERMORE, CA 94551

CASTRO VALLEY, CA 94552

DAVIS  CA 95616

BENICIA  CA 94510

CHEUNG, JOY

CHEUNG, JOY

TRINH, JASON

BORRAYO, SALVADOR

BARTEL, DAVID

SINGH, RANJEET

Resident
Engineer

(408)591-5122

(408)591-5122

(510)231-7914

(510)377-4186

(510)385-6755

(510)385-6886

 $59,276,160

 $665,000

 $1,627,891

 $723,000

 $1,039,300

 $1,666,825

Bid + CCOs

 $42,871,246

 $655,108

 $1,594,201

 $0

 $2,500

 $1,045,740

Comp To  date

 $794,931

 $0

 $6,930

 $0

 $2,500

 $413,760

This Month

04/30/14

10/27/15

09/12/14

10/04/17

10/27/17

05/24/17

Awarded

05/13/14

10/28/15

10/08/14

10/04/17

11/30/17

06/22/17

Approved

10/17/18

08/30/18

03/13/18

10/30/18

01/07/22

06/01/18

Est Comp

 65%

 100%

 93%

 0%

 2%

 48%

%Time

 72%

 99%

 100%

 0%

 0%

 70%

% Work 

 

COMPLETED

 

 

 

 

Message

04-0A7104

04-0K9104

04-4A8104

04-0P5604

04-2J0304

04-4J7004

Contract 

NHPA-8801-(070)E

  

NHPI- 880-(071)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

550 GREENVILLE ROAD,

8638 PATTERSON PASS RD

11425 CULL CANYON ROAD

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET,

3401 REGATTA BLVD

21339 CABOT BLVD

3401 REGATTA BLVD.

171 BURMA ROAD, BLDG.

#2

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94545

RICHMOND, CA 94804

OAKLAND, CA 94607

Accepted

01/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-CC-4-/T31.5

04-CC-24-8.0/9.1

04-CC-80-/10.1

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

Fed Aid

20.80.010

000

20.80.010

000

Pgm Code

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM PLEASANT HILL ROAD TO

ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM RUDGEAR ROAD TO MONUMENT

BLVD

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

Description 

PLACE VEGETATION CONTROL, CONSTRUCT

AC DIGOUTS, PLANING, AND OVERLAY

PAVEMENT PRESERVATION (CAPM)

AC PLANING AND OVERLAY

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

VACAVILLE  CA 95688

BERKELEY, CA 94710

BERKELEY  CA 94710

SAN JOSE, CA 95138

DAVIS  CA 95616

BENICIA  CA 94510

HATEFI, AMIR

KAMKAR, REZA

SINGH, RANJEET

KAMKAR, REZA

BAILEY, JESSICA

URMENETA, ERIC

Resident
Engineer

(510)867-6034

(510)385-8001

(510)385-6886

(510)385-8001

(510)385-8163

(510)385-7665

 $5,254,640

 $2,685,000

 $30,831,045

 $2,520,000

 $290,871

 $332,758

Bid + CCOs

 $495,147

 $2,527,275

 $3,394,443

 $2,399,915

 $145,660

 $0

Comp To  date

 $495,147

 $0

 $493,462

 $0

 $3,060

 $0

This Month

12/08/17

05/09/17

06/29/17

06/05/17

11/22/16

01/04/17

Awarded

01/18/18

05/09/17

07/27/17

06/05/17

12/09/16

01/30/17

Approved

08/30/18

12/29/17

03/01/19

02/28/18

05/01/21

04/03/18

Est Comp

 4%

 88%

 18%

 100%

 23%

 0%

%Time

 9%

 94%

 11%

 95%

 50%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-4G9804

04-4K5904

04-4J3404

04-4K2204

04-3A87A4

04-3G4624

Contract 

ACNH-X013-(034)E

  

ACIM- 080-(117)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

1520 FOURTH STREET

5225 HELLYER AVENUE, STE 220

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

171 BURMA ROAD, BLDG.

#2

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

PLEASANTON, CA 94588

OAKLAND, CA 94607

PLEASANTON, CA 94588

RICHMOND CA, 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-1-.1/.1

04-MRN-1-1.6/2.5

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.8/7.8

Fed Aid

20.20.201

130

20.20.201

130

HB1

HB4

20.20.201

130

Pgm Code

IN MARIN COUNTY, IN MILL VALLEY, AT

THE ROUTE 101 SEPARATION

IN MARIN COUNTY, NEAR MUIR BEACH,

FROM SHASTA WAY TO CALIFORNIA AVENUE

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

Description 

MOD DRNG, RELOC ELECT, REPLC AC

PAVEMENT

CONST SHEET PILE WALLS, TIMBER WALLS

& RSP

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT SOLDIER PILE WALL

Type Of Work

QA CONSTRUCTORS

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N BALL, INC.

Contractor

LOS GATOS, CA 95033

SAN RAFAEL, CA 94901

ALAMO  CA 94507

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO, CA 94507

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)774-6297

(510)774-6297

(510)774-6297

(510)774-6297

(510)385-8178

(510)385-8178

 $1,030,000

 $2,360,000

 $1,320,382

 $2,335,955

 $4,514,500

 $2,160,000

Bid + CCOs

 $0

 $1,344,218

 $1,330,311

 $0

 $3,909,519

 $1,289,081

Comp To  date

 $0

 $0

 $600

 $0

 $430,140

 $0

This Month

05/09/17

03/22/17

04/18/17

12/08/17

07/21/17

08/16/17

Awarded

05/09/17

03/22/17

05/09/17

12/27/17

08/09/17

08/16/17

Approved

06/30/18

03/06/18

03/29/18

03/20/18

04/30/18

Est Comp

 0%

 25%

 100%

 0%

 35%

 35%

%Time

 0%

 57%

 99%

 0%

 86%

 60%

% Work 

 

 

 

 

 

 

Message

04-0P0004

04-4K4904

04-1SS584

04-4H8704

04-3S9004

04-4K6904

Contract 

  

  

ACNH-P001-(619)E

HSST-000C-(461)E

ACST-P001-(624)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

19060 LAUREL DRIVE

525 JACOBY STREET

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-1-8.0/8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-9.8/9.8

04-MRN-1-10.9/0

Fed Aid

HB1

20.20.201

131

20.20.201

130

20.20.201

130

20.20.201

130

HA23

Pgm Code

NEAR SLIDE RANCH 2.1 MILES NORTH OF

MUIR WOODS ROAD.

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

Description 

CONSTRUCT SOLDIER PILE WALL WITH

CONST SOLDIER PILE WALL AND RSP

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

RECONSTRUCT FAILED CULVERT

CONSTRUCT RETAINING WALL/ROAD

Type Of Work

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

NOVATO  CA 94949

BLDG A, NOVATO, CA 94949

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(510)385-8178

(510)774-6297

(510)774-6297

 $2,702,405

 $1,764,000

 $3,665,000

 $6,480

 $1,075,000

 $1,728,553

Bid + CCOs

 $2,667,767

 $424,117

 $1,734,768

 $0

 $572,282

 $1,609,227

Comp To  date

 $142,826

 $0

 $0

 $0

 $0

 $4,875

This Month

02/09/17

06/15/17

06/15/17

12/06/17

12/06/17

08/05/15

Awarded

03/15/17

06/15/17

06/15/17

12/06/17

12/06/17

08/19/15

Approved

03/30/18

03/31/18

03/31/18

10/15/18

03/07/18

03/22/20

Est Comp

 100%

 66%

 59%

 0%

 40%

 45%

%Time

 96%

 24%

 47%

 0%

 53%

 93%

% Work 

OVER RUN

 

 

 

 

 

Message

04-2G8904

04-4S6604

04-4K8404

04-4Q2604

04-0Q2604

04-4S2204

Contract 

ACST-19D4-(004)

NH-    -(   )

  

  

  

STP-P001-(589)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLDG A

250 BEL MARIN KEYS BLVD.,

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

246 GHILOTTI AVE.

246 GHILOTTI AVENUE

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL,CA 94901

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-1-10.9/10.9

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HA21

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

Description 

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

Type Of Work

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

VALENTINE CORPORATION

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

Contractor

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(707)249-9601

(707)249-9601

(707)576-3482

 $16,865,000

 $20,523,887

 $3,980,000

 $2,400,000

 $1,350,000

 $8,808,870

Bid + CCOs

 $10,872,263

 $10,695,453

 $16,597

 $1,720,203

 $0

 $5,096,183

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $79,121

This Month

01/31/17

06/09/17

06/21/17

05/05/17

05/23/17

01/04/17

Awarded

01/31/17

06/09/17

06/21/17

05/05/17

05/23/17

01/30/17

Approved

02/16/18

12/31/18

09/01/17

01/30/18

05/18/18

Est Comp

 25%

 53%

 45%

 100%

 0%

 59%

%Time

 64%

 52%

 0%

 72%

 0%

 58%

% Work 

 

 

 

OVER RUN

 

 

Message

04-4K2404

04-0P1304

04-4K8504

04-4K5004

04-4K8604

04-209504

Contract 

  

  

  

  

  

NH-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2200 WYMORE WAY

246 GHILOTTI AVENUE

111 PELICAN WAY

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-37-11.2/11.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

Fed Aid

20.20.201

130

HB5

HA21

Pgm Code

IN MARIN COUNTY IN NOVATO FROM

IGNACIO OVERHEAD TO NOVATO CREEK

BRIDGE

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

Description 

HOT MIX ASPHALT PAVEMENT

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

UPGRADE BRIDGE RAIL

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

GHILOTTI BROS/RM HARRIS JV

Contractor

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

RUSSELL, STEVE

SHARMA, JOY

CHOI, GINA

SHARMA, JYOTSNA

STREATER, HAL

Resident
Engineer

(510)774-6297

(510)385-5732

 

(510)385-8178

(510)385-5732

(707)249-9601

 $708,543

 $7,915,000

 $498,285

 $2,628,549

 $49,252,243

 $8,370,497

Bid + CCOs

 $753,799

 $5,454,128

 $0

 $2,531,225

 $31,705,148

 $8,108,383

Comp To  date

 $0

 $0

 $0

 $6,075

 $714,675

 $179,725

This Month

06/16/17

02/11/17

01/16/18

11/05/15

01/21/16

01/28/16

Awarded

07/20/17

02/11/17

02/09/18

12/02/15

02/18/16

03/03/16

Approved

12/29/17

03/30/18

07/31/19

11/05/18

03/30/18

Est Comp

 90%

 92%

 0%

 100%

 64%

 100%

%Time

 100%

 69%

 0%

 96%

 64%

 95%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

04-1K3704

04-4K3304

04-4G8714

04-264H34

04-264094

04-4G4604

Contract 

  

  

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

NHP-Q101-(277)E

  

  

--()

  

21L-    -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

756 W FRANCISCO BLVD

1009 CLEGG COURT -

SUITE G

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT, STE G

SAN RAFAEL CA 94901

PETALUMA, CA 94954

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

01/24/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-20.4/20.8

04-NAP-29-37.0/0

04-NAP-29-40.0/46

Fed Aid

HB4C

20.20.201

130

20.20.201

130

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA, ON SOUTHBOUND ON-RAMP FROM

SOLANO AVENUE TO ROUTE 29.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

CONSTRUCT CONCRETE BARRIER.

REPLACEMENT HIGHWAY PLANTING.

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

LIVERMORE  CA 94550

DAVIS  CA 95616

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

BAILEY, JESSICA

BORRAYO, SALVADOR

ISADA, DARREN

BARTEL, DAVID

PATENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(510)385-8163

(510)377-4186

(925)250-5595

(510)385-6755

(510)224-6309

(510)224-6309

 $598,166

 $3,910,000

 $770,691

 $354,141

 $5,717,774

 $6,255,000

Bid + CCOs

 $424,299

 $3,891,957

 $404,188

 $193,236

 $2,713,922

 $858,682

Comp To  date

 $3,621

 $0

 $305,527

 $2,880

 $118,042

 $0

This Month

07/31/15

01/14/13

10/11/17

10/28/16

03/17/17

10/31/17

Awarded

08/19/15

01/14/13

11/17/17

11/28/16

04/06/17

10/31/17

Approved

03/03/20

03/31/18

04/18/18

07/01/22

09/12/19

06/11/18

Est Comp

 46%

 100%

 53%

 0%

 21%

 46%

%Time

 72%

 99%

 52%

 0%

 47%

 14%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-2641A4

04-4H6904

04-4G4904

04-2594A4

04-3G6414

04-0Q9104

Contract 

  

  

CNHG-P029-(131)E

  

ACST-P029-(128)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

651 ENTERPRISE COURT

118 HICKORY LN

111 PELICAN WAY

PO BOX 13557

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS DRIVE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-NAP-121-9.2/9.4

04-NAP-121-16.7/16.9

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

04-NAP-128-/0

04-SCL-9-/4.8

Fed Aid

HA21

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

IN NAPA COUNTY,  NEAR NAPA,  AT 0.6

TO 0.8 MILES NORTH OF  WOODEN VALLEY

ROAD

IN NAPA COUNTY, NEAR NAPA, FROM 1.2

TO 2.1MILES NORTH OF WOODEN VALLEY

ROAD

IN NAPA COUNTY, AT 1.1 MILES WEST OF

KNOXVILLE ROAD

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR SARATOGA,

FROMSANTA CRUZ COUNTY LINE TO SANBORN

ROAD

Description 

BRIDGE REPLACEMENT (SCOUR)

CONSTRUCT SOLIDER PILE WALL

REPLACE CULVERTS

CONSTRUCT ROADWAY RETAINING SYSTEM

PLACE HIGH FRICTION SURFACE

REMOVE SLIDE DEBRIS, GRADING, REPAIR

AC

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GORDON N BALL  INC.  .  .

G.D. NIELSON CONSTRUCTION,

INC.

GORDON N. BALL, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

Contractor

SANTA ROSA  CA 95407

ALAMO, CA 94507

NAPA, CA 94558

ALAMO  CA 94507

BENICIA  CA 94510

SAN JOSE, CA 95136

DOS SANTOS, FERNANDO

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

HISLOP, SCOTT

JHAJJ, AMRINDER

Resident
Engineer

(510)385-6774

(510)224-6309

(510)224-6309

(510)224-6309

(707)249-4732

(510)385-6854

 $3,037,691

 $6,109,000

 $1,230,000

 $858,389

 $1,167,000

 $5,715,000

Bid + CCOs

 $2,664,711

 $5,848,073

 $894,538

 $851,578

 $0

 $4,596,013

Comp To  date

 $48,072

 $0

 $0

 $0

 $0

 $0

This Month

12/01/16

03/18/16

06/16/17

06/03/16

10/18/17

01/26/17

Awarded

01/11/17

03/18/16

06/16/17

06/14/16

11/20/17

01/26/17

Approved

12/27/18

04/15/18

03/30/18

04/15/18

06/25/18

06/30/18

Est Comp

 44%

 93%

 82%

 100%

 0%

 100%

%Time

 87%

 96%

 73%

 98%

 0%

 95%

% Work 

 

 

SUSPENDED

OVER RUN

 

OVER RUN

Message

04-2A3204

04-1K8004

04-0P1404

04-2G9404

04-1J0204

04-4K2704

Contract 

ACNH-P121-(028)E

  

  

STP-P128-(058)E

HSST-000C-(458)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

333 CAMILLE AVE,

147 CAMINO ORUGA

333 CAMILLE AVENUE

2990 BAY VISTA COURT, SUITE D

120 GRANITE ROCK WAY

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE STE T

4030 OCCIDENTAL ROAD

UNIT A

1007 KNOX AVENUE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SCL-17-.1/1

04-SCL-17-2.8/7.5

04-SCL-17-3.0/3.1

04-SCL-35-9.5/9.5

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

Fed Aid

HM1

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SANTA CLARA

AND LOS GATOS FROM 0.1 MILE NORTH OF

HEBARD WAY TO 0.16 MILE SOUTH OF

BLOSSOM HILL ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT NORTH OF IDYLWILD ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

Description 

TREAT BRIDGE DECKS WITH

REPLACE ASPHALT CONCRETE SURFACING

REPAIR CULVERTS AND SLOPE, INJECT

GROUT

CONSTRUCT SOIL NAIL WALL

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

REDWOOD ENGINEERING

CONSTRUCTION

DISNEY CONSTRUCTION, INC.

Contractor

SACRAMENTO  CA 95834

SANTA CLARA  CA 95050

PASO ROBLES, CA 93446

SAN JOSE, CA 95138

REDWOOD CITY, CA 94063

BURLINGAME, CA 94010

CHOI, EUNMI

NIKZAD, ALI

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

Resident
Engineer

(408)210-8203

(408)254-5849

(510)867-6753

(510)867-6753

(510)867-6753

(510)867-6753

 $1,179,906

 $952,341

 $2,071,000

 $2,925,000

 $955,000

 $27,345,000

Bid + CCOs

 $1,110,198

 $1,008,644

 $1,735,632

 $2,711,138

 $580,319

 $6,031,860

Comp To  date

 $0

 $163,018

 $0

 $0

 $0

 $0

This Month

05/24/17

04/04/17

03/03/17

03/28/17

02/18/17

04/28/17

Awarded

06/26/17

04/17/17

03/03/17

03/28/17

02/18/17

04/28/17

Approved

04/30/18

03/05/18

03/30/18

03/30/18

03/30/18

03/30/18

Est Comp

 54%

 78%

 100%

 75%

 93%

 74%

%Time

 93%

 100%

 84%

 93%

 61%

 22%

% Work 

 

 

OVER RUN

 

 

 

Message

04-4J5804

04-0K9504

04-4K4104

04-4K7104

04-4K6404

04-4K8004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

715 COMSTOCK STREET

2121 ARDMORE ROAD

5225 HELLYER AVE, SUITE 220

2336 EL CAMINO REAL

859 COWAN ROAD, SUITE 3

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-87-6.1/7.5

04-SCL-101-.8/.9

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

Fed Aid

20.20.201

130

20.20.201

131

HA21

HB1

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SAN JOSE, FROM COTTLE ROAD TO

SOUTH OF ROUTE 85/87 SEPARATION AT

VARIOUS LOCATIONS.

IN SANTA CLARA COUNTY IN SAN JOSE

FROM WEST JULIAN ST UNDERCROSSING TO

87/880 SEPARATION

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

Description 

JACK CULVERT, INJECTION GROUTING

PAVE BETWEEN EDGE OF SHOULDER

MILL AND REPLACE WITH RHMA OVERLAY

REPLACE BALUSTER RAILING

REPLACE BRIDGE STRUCTURE

PLANTING AND ENVIRONMENTAL

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GOLDEN STATE BRIDGE, INC.

GHILOTTI BROS/RM HARRIS JV

EMPIRE LANDSCAPING INC

Contractor

SAN JOSE, CA 95138

SAN JOSE CA 95138

SAN JOSE  CA 95136

BENICIA, CA 94510

MARTINEZ, CA 94553

DAVIS  CA 95616

JHAJJ, AMRINDER

PATEL, NIM

NIKZAD,ALI

PANDYA, NILESH

ABELA, FERNANDO

PANDYA, NILESH

Resident
Engineer

(510)385-6854

(408)595-4003

(408)254-5849

(408)592-3433

(650)573-3831

(408)254-5847

 $1,265,000

 $1,947,915

 $1,845,061

 $4,879,000

 $16,628,829

 $1,408,124

Bid + CCOs

 $0

 $1,744,765

 $1,875,056

 $0

 $14,653,615

 $1,143,719

Comp To  date

 $0

 $26,310

 $0

 $0

 $517,759

 $4,320

This Month

06/08/17

06/29/17

05/17/17

12/18/17

04/28/15

03/14/17

Awarded

06/08/17

07/27/17

06/09/17

12/18/17

05/15/15

04/12/17

Approved

09/29/17

02/28/18

02/09/18

08/31/18

05/03/18

12/30/22

Est Comp

 0%

 68%

 100%

 0%

 93%

 11%

%Time

 0%

 98%

 100%

 0%

 87%

 78%

% Work 

 

 

COMPLETED

 

 

 

Message

04-4K9304

04-4G9904

04-1K0404

04-4K1304

04-235624

04-2A4414

Contract 

  

ACNH-P085-(060)E

NHP-087 -(032)E

  

CNHP-000C-(366)E

HSNH-P152-(091)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE, SUITE 220

5225 HELLYER AVE, #220

120 GRANITE ROCK WAY

3701 MALLARD DRIVE

901 HOWE ROAD

118 HICKORY LN

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1101 CHESS DRIVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

Accepted

02/14/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-680-7.6/M9.9

04-SF-1-5.9/6.3

Fed Aid

HB4N

20.20.201

130

20.20.201

130

Pgm Code

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY, IN SUNNYVALE,

AT THE NORTH MATHILDA AVE

UNDERCROSSING

SCL & SM PUMP STATIONS: 35-0292W, 37-

0259W, 37-0267W, 37-0318W

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN THE CITY OF SAN FRANCISCO, AT

PRESIDIO NATIONAL PARK. WATER QUALITY

IMPROVEMENT

Description 

DRAINAIGE IMPROVEMENTS & SHOULDER

REPAIR DMGD CONCRETE GIRDERS &

DIAPHRAGMS

REPAIR DAMAGED PUMP STATIONS

REALIGNMENT OF NORTH BOUND OFFRAMP

REPLACEMENT PLANTING

CONSTRUCT DRAINAGE

Type Of Work

GRANITE ROCK COMPANY

PULLMAN SST, INC.

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC

Contractor

SAN JOSE  CA 95138

BENICIA, CA 94510

SAN FRANCISCO, CA 94124

SAN JOSE  CA 95138

SAN JOSE  CA 95127

VACAVILLE  CA 95688

PANDYA, NILESH

PANDYA, NILESH

NGUYEN, HUNG

SIMPSON, JOHN

KENNEDY, KEN

Resident
Engineer

 

(408)592-3433

(408)254-5847

(408)254-5700

 

(510)385-6887

 $3,737,565

 $932,000

 $2,160,000

 $884,516

 $1,195,052

 $1,789,346

Bid + CCOs

 $0

 $0

 $1,989,761

 $857,978

 $0

 $1,720,836

Comp To  date

 $0

 $0

 $0

 $43,702

 $0

 $46,644

This Month

11/07/17

08/29/17

10/13/16

06/06/17

12/18/17

03/17/17

Awarded

11/30/17

08/29/17

10/13/16

07/18/17

02/09/18

04/06/17

Approved

06/29/18

04/30/18

12/27/18

02/27/18

Est Comp

 0%

 0%

 70%

 100%

 0%

 100%

%Time

 0%

 0%

 95%

 96%

 0%

 97%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

04-1G8704

04-0P5204

04-1K5204

04-4H8804

04-2537C4

04-1A9044

Contract 

HSNH-P152-(094)E

  

  

HSIM-280 -(147)E

  

ACNH-P001-(607)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE STE 220

675 STONE ROAD

1340 EGBERT AVE.

5225 HELLYER AVENUE

3172 SALEM DR

871 COTTING COURT STE A

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

3401 REGATTA BLVD.

603 OLD MASON ST.PARK

PRESIDIO

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN FRANCISCO, CA 94612

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SF-35-2.0/3.2

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.6/8.9

04-SF-101-1.1/1.1

Fed Aid

BATA.FUND

ING

BATA....T

OLL

TOLL....B

ATA

HA4S3

HM3

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT PIER W4

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT YERBA BUENA

ISLAND TUNNEL

EASTERN SPAN OF SFOBB (SAS) IN THE

CITY & COUNTY OF SAN FRANCISCO

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND ALAMEDA COUNTY FROM 0.8

MILE EAST OF THE YERBA BUENA TUNNEL

TO 0.8 MILE WEST OF THE TO

IN SAN FRANCISCO & SAN MATEO

COUNTIES ON ROUTES 101 & 280 AT

VARIUS LOCATIONS

Description 

COLD PLANE 3 INCHES OF EXISTING AC

RECONSTRUCT BRIDGE FENDER

REPAIR TUNNEL CONCRT, DRAINAGE,

JOINT SEAL

INSTALL GREASE CAPS RPR PRESTRESS

TENDONS

REMOVE BRIDGE & SALVAGE BRDG ELEMEN

TREAT BRIDGE DECKS

Type Of Work

GRANITE ROCK COMPANY

THE DUTRA GROUP

GOLDEN STATE BRIDGE, INC

GOLDEN STATE BRIDGE,INC.

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN JOSE  CA 95136

SAN RAFAEL, CA 94901-5595

BENICIA, CA 94510

BENICIA, CA 94510

PLEASANTON CA 94566

IRVINE, CA 92606

DAVID, JOSE

COOPER, CHEE

HALALI, BEHZAD

SHEDD, BILL

SCHRAM, DARRYL

DAVID, JOSE

Resident
Engineer

(650)738-3827

(510)385-4830

(510)867-6107

(510)385-6912

(650)222-7242

(510)754-0001

 $5,540,577

 $4,185,000

 $1,375,000

 $3,245,000

 $78,505,715

 $1,742,478

Bid + CCOs

 $4,885,182

 $3,350,750

 $1,323,582

 $3,017,175

 $76,254,534

 $1,213,903

Comp To  date

 $139,994

 $0

 $0

 $141,691

 $280,000

 $0

This Month

02/14/17

12/15/16

01/17/17

12/11/15

03/19/15

06/27/16

Awarded

03/15/17

12/15/16

01/17/17

05/10/16

04/08/15

07/26/16

Approved

01/24/18

01/31/18

03/16/18

03/16/18

06/06/18

01/31/18

Est Comp

 100%

 100%

 100%

 100%

 91%

 95%

%Time

 87%

 80%

 96%

 93%

 99%

 69%

% Work 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

 

COMPLETED

Message

04-2K5504

04-3G4454

04-2K9604

04-0K6914

04-013524

04-2J2604

Contract 

ACNH-P035-(011)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

120 GRANITE ROCK WAY

2350 KERNER BLVD., SUITE 200

3701 MALLARD DRIVE

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

16351 CONSTRUCTION CIRCLE WES

585 LINDA MAR BLVD.

171 BURMA ROAD,

BUILDING 4

171 BURMA ROAD, BLDG

3

171 BURMA ROAD, BLDG

#3

333 BURMA ROAD

585 LINDA MAR BLVD

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

PACIFICA, CA 94044

Accepted

02/15/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SF0-80-/7.8

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-32.0/32

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HA

HE14

20.20.201

131

Pgm Code

INSTALL BASE (BAY AREA SECURITY

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN

IN CITY AND COUNTY OF SAN FRANCISCO

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY, NEAR SAN

GREGORIO, AT0.9 MILE SOUTH OF ROUTE

84

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT SURFER'S BEACH, FROM 0.3 MILE

NORTH OF SANTA ANA STREET TO SANTA

ANA STREET/WASHOUT

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

Description 

INSTALL SECURITY SYSTEM

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

CONSTRUCT SOLDIER PILE WALL AND RSP

CONSTRUCT RETAINING WAL, ROCK SLOPE

INSTALL IRRIGATION SYS, HWY PLANTS

ENVIRONMENTAL MITIGATION MANDATES

Type Of Work

ROSENDIN ELECTRIC, INC

YERBA BUENA ENGINEERING &

CONSTRUCTION

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

Contractor

SAN JOSE, CA  95161-9070

SAN FRANCISCO, CA 94124

LIVERMORE, CA 94550

SAN JOSE  CA 95136

DAVIS CA 95616

DUBLIN, CA, 94568

WONG, DUDLEY

BOOSHEHRI, FRED

BOOSHEHRI, FRED

ABDI, ABDOLREZA

BAILEY, JESSICA

BAILEY, JESSICA

Resident
Engineer

(510)385-7628

(650)222-7241

(650)222-7241

(510)867-6023

(510)385-8163

(510)385-8163

 $9,075,000

 $3,485,000

 $2,985,000

 $817,791

 $1,870,637

 $1,960,000

Bid + CCOs

 $8,448,122

 $299,643

 $1,476,449

 $845,003

 $1,528,873

 $606,030

Comp To  date

 $0

 $0

 $0

 $0

 $10,543

 $0

This Month

03/16/15

06/20/17

02/10/17

10/20/15

07/01/13

08/18/16

Awarded

03/16/15

06/20/17

02/10/17

11/04/15

08/07/13

08/18/16

Approved

03/31/18

03/31/18

03/31/18

01/08/18

10/16/19

04/30/18

Est Comp

 100%

 100%

 100%

 100%

 0%

 95%

%Time

 93%

 9%

 49%

 100%

 0%

 31%

% Work 

OVER RUN

OVER RUN

OVER RUN

SUSPENDED

PLANT EST

SATIS

 

Message

04-2J8704

04-0P1604

04-4K4604

04-1J5904

04-1123H4

04-2K9104

Contract 

  

  

  

NHP-P001-(598)E

SM-9790-(13 )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 49070

1340 EGBERT AVE

550 GREENVILLE ROAD

120 GRANITE ROCK WAY

118 HICKORY LANE

11555 DUBLIN BLVD

325 BURMA ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

603 MASON ST, PARK

PRESIDIO

3401 REGATTA BLVD

3401 REGATTA BLVD

OAKLAND, CA 94607

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN FRANCISCO CA 94129

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 19
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-1-43.7/46.5

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

Fed Aid

HM3

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY ON MULTIPLE

BRIDGES ALONG ROUTES 001, 101, 114,

280, AND 380

AT 10TH STREET  IN  MONTARA   CA

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1MILE NORTH OF BEAR GULCH ROAD

IN SAN MATEO IN DAILY CITY FROM  JCT.

ROUTE 1 TO END OF COUNTY LINE

Description 

TREAT BRIDGE DECKS

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE WALL

DIGOUTS

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

G. BORTOLOTTO & COMPANY

Contractor

IRVINE CA 92618

SAN JOSE, CA 95136

BURLINGAME, CA 94010

BINICIA, CA 94510

BENICIA, CA 94510

SAN CARLOS  CA 94070

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

WASHINGTON, MARCUS

Resident
Engineer

(650)738-3804

(650)222-7516

(650)222-7241

(650)222-7241

(650)222-7241

(650)738-3804

 $1,235,211

 $3,000

 $2,985,000

 $5,985,000

 $1,785,000

 $489,169

Bid + CCOs

 $551,648

 $0

 $1,351,009

 $49,250

 $961,183

 $553,360

Comp To  date

 $14,574

 $0

 $0

 $0

 $0

 $32,357

This Month

05/17/17

02/29/16

02/13/17

04/06/17

03/01/17

05/17/17

Awarded

06/09/17

02/29/16

02/13/17

04/06/17

03/01/17

06/22/17

Approved

04/30/18

03/31/18

03/31/18

03/31/18

03/30/18

Est Comp

 69%

 0%

 100%

 63%

 100%

 95%

%Time

 45%

 0%

 45%

 1%

 54%

 100%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

04-4J5604

04-1K5604

04-4K4804

04-4K5504

04-4K2104

04-0K9604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

120 GRANITE ROCK WAY,

859 COWAN ROAD, SUITE #3

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

582 BRAGATO RD

585 LINDA MAR BLVD

585 LINDA MAR,

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

PACIFICA, 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 20
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, NEAR LA HONDA,

AT 0.5 MILE EAST OF PESCADERO CREEK

ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM GRANDVIEW DRIVE TO FRIARS LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

Description 

INSTALL CROSSWALK SAFETY

REPAIR DRAINAGE SYSTEM, CONSTRUCT

RSP

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE RETAINING

WALLS

COSTRUCT PUBLIC ACCESS

Type Of Work

ST FRANCIS ELECTRIC COMPANY

JMB CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

GORDON N. BALL, INC.

Contractor

SAN LEANDRO  CA 94577

SOUTH SAN FRANCISCO, CA 94080

REDWOOD CITY, CA 94063

SANTA CLARA, CA 95054

PLEASANTON, CA 94566

ALAMO  CA 94507

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

CHAHAL, HARPAL

Resident
Engineer

(650)855-7777

(650)222-7241

(650)222-7241

(650)222-7241

(650)222-7241

(510)867-6091

 $4,286,289

 $785,000

 $435,000

 $6,460,000

 $4,305,407

 $928,405

Bid + CCOs

 $4,244,583

 $503,848

 $120,281

 $5,359,368

 $1,427,016

 $885,571

Comp To  date

 $28,111

 $0

 $0

 $0

 $0

 $0

This Month

07/28/16

07/05/17

06/06/17

01/12/17

05/18/17

03/18/15

Awarded

08/24/16

07/05/17

06/06/17

01/17/17

05/18/17

04/02/15

Approved

03/17/18

03/31/18

03/31/18

03/31/18

03/31/18

09/06/18

Est Comp

 88%

 100%

 100%

 100%

 97%

 0%

%Time

 96%

 64%

 28%

 83%

 33%

 0%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

PLANT EST

SATIS

Message

04-4G5514

04-4K8904

04-4K9004

04-4K1604

04-0P4904

04-1J5204

Contract 

HSNH-PP08-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET

132 SOUTH MAPLE AVENUE

2336 EL CAMINO REAL

715 COMSTOCK STREET

20 HAPPY VALLEY ROAD

333 CAMILLE AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGEMILL ROAD

2350 PAGE MILL ROAD

25100 SANTA CLARA

STREET

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 21
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-92-.9/.9

04-SM-92-11.0/11.4

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-6.0/6

Fed Aid

20.20.201

130

HA21

HE11

STIP.TRAN

SFR

Pgm Code

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY IN SAN MATEO ON

ROUTE 92 FROM ALAMEDA DE LAS PULGAS

OVERCROSSING TO THE HAYWARD PARK

OVERHEAD AND ON ROUTE 82 

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 92 AT SAN MATEO HAYWARD

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO AND SANTA CLARA

COUNTIES, AT VARIOUS LOCATIONS

Description 

CONSTRUCT SOLDIER PILE WALL

INTERCHANGE IMPROVEMENT

STRUCTURAL STEEL PAINTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

INSTALL TRAFFIC SYSTEM

Type Of Work

RGW CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

LIBERTY MAINTENANCE, INC. DBA

OHIO LIBERTY MAINTENANCE, INC.

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

MIKE BROWN ELECTRIC CO.

Contractor

LIVERMORE, CA 94550

SANTA ROSA  CA 95407

YOUNGSTOWN  OH 44509

CASTRO VALLEY  CA 94552

BERKELEY  CA 94710

COTATI, CA 94931

WASHINGTON, MARCUS

INORI, DOUGLAS

HINH, MINH

ATAKO, KINGSTON

ABELA, FERNANDO

TRUONG, HENRY

Resident
Engineer

(650)222-7516

(650)573-4329

(408)592-3785

(650)222-7529

(650)573-3831

(510)385-7053

 $1,975,000

 $15,669,500

 $50,416,093

 $3,745,923

 $42,067,861

 $660,941

Bid + CCOs

 $372,204

 $14,473,507

 $50,031,649

 $0

 $19,336,835

 $553,997

Comp To  date

 $0

 $1,394,773

 $138,488

 $0

 $1,492,458

 $0

This Month

07/14/17

01/20/17

12/18/15

09/19/17

02/10/17

09/21/16

Awarded

07/14/17

02/14/17

01/15/16

11/30/17

03/14/17

09/21/16

Approved

03/30/18

03/12/18

10/31/19

01/31/19

08/10/18

02/28/18

Est Comp

 47%

 93%

 51%

 0%

 61%

 88%

%Time

 19%

 87%

 99%

 0%

 46%

 84%

% Work 

 

 

 

 

 

 

Message

04-0P1504

04-235524

04-3G4864

04-3G3054

04-235654

04-4A92A4

Contract 

  

ACNH-X081-(30E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

246 GHILOTTI AVENUE

777 N. MERIDIAN RD.

11425 CULL CANYON ROAD

1520 FOURTH STREET

561-A MERCANTILE DRIVE

585 LINDA MAR BLVD.

1101 CHESS DRIVE

25100 SANTA CLARA ST.

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1007 KNOX AVENUE

PACIFICA, CA 94044

FOSTER CITY, CA 94404

HAYWARD, CA 94544-2108

OAKLAND, CA 94607

FOSTER CITY, CA 94404

SAN JOSE, CA. 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 22
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

Fed Aid

HE11

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY, NEAR BELMONT,

FROM 0.2 MILE TO 1.2 MILES SOUTH OF

THE ROUTE 92 SEPARATION

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY  NEAR BELMONT AT

ROUTE 280/92  SEPARATION

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

Description 

RECONSTRUCT INTERCHANGE BROADWAY IC

INSTALL TRAFFIC SYSTEM

REPLACE CULVERTS, BACKFILL SINKHOLES

REPAIR PIPE SYSTEM AND BACKFILL

REMOVE AND REPLACE HPS WITH LED

REPLACE CULVERTS, CONSTRUCT RSP

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GREAT AMERICAN INSURANCE CO.

BOND CLAIM DIVISION

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORPORATION

REDWOOD ENGINEERING

CONSTRUCTION

Contractor

SANTA ROSA CA 95407

ROSEVILLE, CA 95661

LIVERMORE, CA 94550

LIVERMORE  CA 94550

SAN JOSE  CA 95132

REDWOOD CITY, CA 94063

INORI, DOUGLAS

TRUONG, HENRY

KOOS, CHARLES

BOOSHEHRI, FRED

BORRAYO, SALVADOR

WASHINGTON, MARCUS

Resident
Engineer

(650)573-4329

(510)385-7053

(510)715-6644

(650)855-7777

(510)377-4186

(650)222-7516

 $49,225,594

 $5,421,779

 $1,130,000

 $810,461

 $807,526

 $841,075

Bid + CCOs

 $49,171,034

 $5,173,257

 $996,043

 $789,951

 $807,526

 $686,512

Comp To  date

 $152,984

 $0

 $0

 $1,100

 $0

 $0

This Month

06/25/14

01/28/13

07/12/17

06/24/15

06/20/16

06/01/17

Awarded

07/17/14

02/21/13

07/12/17

07/13/15

07/18/16

06/01/17

Approved

08/20/18

05/30/17

03/31/18

05/31/20

03/31/18

03/31/18

Est Comp

 77%

 100%

 90%

 55%

 57%

 96%

%Time

 96%

 95%

 88%

 97%

 100%

 82%

% Work 

 

OVER RUN

 

 

 

 

Message

04-235844

04-4A9254

04-0P2504

04-4G5914

04-3J4304

04-0P2804

Contract 

NHP-Q101-(237)E

  

  

  

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

  

  

  

246 GHILOTTI AVENUE

3017 DOUGLAS BLVD. SUITE 300

585 GREENVILLE ROAD

550 GREENVILLE ROAD

1950 MAJESTIC CT

2336 EL CAMINO REAL

1101 CHESS DRIVE

1007 KNOX AVE.

585 LINDA MAR

2350 PAGE MILL ROAD

21339 CABOT BLVD.

585 LINDA MAR BLVD.

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

PACIFICA, CA 94044

PALO ALTO, CA 94304

HAYWARD, CA 94545

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-380-5.9/6.8

04-SOL-12-2.1/7.9

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

Fed Aid

20.20.201

130

HM

HA42

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AND

SUISUN CITY FROM 0.1 MILE WEST OF

CHADBOURNE RD TO 0.4 MILE EAST OF

WALTERS RD

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY ON MULTIPLE BRIDGE

ALONG ROUTES 37, 80, 680, & 780

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

Description 

DIGOUTS

MILL & REPLACE WITH HMA

INSTALL CROSSWALK SAFETY

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

TREAT BRIDGE DECKS

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

Type Of Work

O'GRADY PAVING INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

RYAN DUNHAM  ST. FRANCIS

ELECTRIC

GORDON N BALL, INC.

ETIC

DESILVA GATES-VIKING JV

Contractor

MOUNTAIN VIEW  CA 94043

ROSEVILLE  CA 95661

SAN LEANDRO  CA 94577

ALAMO, CA 94507

PLEASANT HILL CA 94523

DUBLIN CA 94568

WASHINGTON, MARCUS

SINGH, JATINDER

BUTTERS, CARL

BRAR, PARAMDEEP

SINGH, JATINDER

AQUINO, NOEL

Resident
Engineer

(650)738-3804

(510)715-7309

(925)260-5535

(925)260-6460

(510)715-7309

(707)580-4429

 $1,375,074

 $4,430,501

 $1,242,825

 $644,000

 $355,208

 $52,109,277

Bid + CCOs

 $1,149,960

 $4,444,727

 $1,161,369

 $0

 $265,661

 $51,835,045

Comp To  date

 $101,227

 $83,159

 $23,267

 $0

 $0

 $6,294

This Month

05/06/17

05/26/17

09/19/16

08/16/17

05/18/17

03/19/14

Awarded

07/18/17

07/18/17

10/05/16

08/16/17

06/09/17

04/09/14

Approved

03/30/18

03/06/18

06/30/18

05/24/18

09/13/18

Est Comp

 90%

 90%

 99%

 0%

 58%

 82%

%Time

 83%

 98%

 93%

 0%

 73%

 100%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-0K9704

04-1K1004

04-4G5524

04-0P3304

04-0K4504

04-0A5344

Contract 

  

ACNH-P102-(122)E

HSNH-PP02-(124)E

  

  

NHP-X095-(025)N

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2513 WYANDOTTE ST.

400 SUNRISE AVE.

975 CARDEN STREET

333 CAMILLE AVE.

2285 MORELLO AVENUE

11555 DUBLIN BLVD

585 LINDA MAR BLVD

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA, 94535

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 24
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SOL-80-17.1/17.1

04-SOL-80-31.3/32.9

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

04-SON-1-25.1/25.2

04-SON-1-30.5/0

Fed Aid

HA21

HA23

20.20.201

130

HA23

Pgm Code

IN SOLANO COUNTY, IN FAIRFIELD AT

2019 WEST TEXAS STREET.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILE SOUTH OF RUSSIAN RIVER BRIDGE.

IN SONOMA COUNTY, NEAR JENNER, AT 1.2

MILES NORTH OF MUNIZ RANCH

NEAR FORT ROSS, AT 2.6 MILES SOUTH OF

FORT ROSS ROAD

Description 

UPGRADE ELECTRICAL SYSTEM AND

REHABILITATE AND REPLACE BRIDGES.

CONSTRUCT SOLDIER PILE WALL.

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SOIL NAIL WALLS

Type Of Work

GD LONG ELECTRIC COMPANY

M.C.M. CONSTRUCTION, INC.

R N R CONSTRUCTION, INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

NAPA, CA 94558

NORTH HIGHLANDS  CA 95660

SACRAMENTO  CA 95828

ALAMO  CA 94507

ALAMO, CA 94507

WATSONVILLE CA 95076

CARTY, RODOLFO

TRAN, QUANG

SCHNEIDER, JOLIE

HISLOP, SCOTT

SHARMA, JOY

HISLOP, SCOTT

Resident
Engineer

(510)231-7131

(510)773-8499

(510)377-4171

(707)576-3482

(510)385-5732

(707)576-3482

 $797,772

 $5,677,245

 $4,843,092

 $1,046,437

 $4,875,000

 $4,214,962

Bid + CCOs

 $456,359

 $4,151,488

 $4,676,058

 $1,027,012

 $3,291,022

 $4,090,259

Comp To  date

 $30,426

 $378,371

 $143,011

 $22,521

 $0

 $45,567

This Month

06/01/17

01/20/17

02/01/17

06/02/17

02/07/17

01/20/17

Awarded

07/27/17

02/06/17

02/27/17

06/26/17

02/07/17

02/07/17

Approved

03/01/18

05/14/18

12/15/18

03/06/18

12/29/17

03/08/18

Est Comp

 88%

 72%

 100%

 87%

 95%

 91%

%Time

 57%

 73%

 96%

 95%

 68%

 96%

% Work 

 

 

 

 

COMPLETED

 

Message

04-1J8204

04-4G5104

04-4G4504

04-4S9204

04-4K3904

04-3G0804

Contract 

  

ACIM-080 -(368)E

ACIM- 780-(369)E

ACST-P001-(594)E

  

ACNH-P001-(618)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

450 TECHNOLOGY WAY

6413 32ND STREET

8589 THYS COURT

333 CAMILLE AVENUE

333 CAMILLE AVENUE

585 WEST BEACH STREET

3401 REGATTA BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT -

SUITE G

4030 OCCIDENTAL RD,

SUITE A

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

01/29/18

Location
Storm Water
Plan
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04District

04-SON-12-9.6/0

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-101-29.3/43.4

Fed Aid

HA21

HB5

20.20.201

130

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

Description 

REPLACE BRIDGE FOR SCOUR

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

Contractor

SANTA ROSA, CA 95407

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

HISLOP, SCOTT

HOLLIS, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

DUNCAN, RICHARD

PERALTA, MARIANNE

Resident
Engineer

(707)249-4732

(510)867-4515

(707)249-4732

(707)249-4732

(510)812-6444

(707)249-9604

 $8,694,685

 $2,192,930

 $385,000

 $4,392,986

 $7,365,000

 $53,156,061

Bid + CCOs

 $8,614,252

 $1,380,186

 $389,083

 $0

 $2,708,789

 $30,023,482

Comp To  date

 $3,696

 $14,753

 $0

 $0

 $0

 $1,693,421

This Month

03/11/14

12/15/16

06/01/17

12/06/17

10/17/17

03/03/17

Awarded

03/24/14

01/11/17

06/01/17

01/04/18

10/17/17

03/24/17

Approved

08/06/18

06/08/21

06/01/18

10/15/18

05/21/18

07/18/18

Est Comp

 100%

 0%

 100%

 0%

 41%

 45%

%Time

 98%

 0%

 99%

 0%

 37%

 56%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

 

 

Message

04-1A2904

04-264H64

04-0P1804

04-4G2204

04-0Q9004

04-0J6404

Contract 

STP-P012-(113)E

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

--()

NHP0-12 1-(0E)

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

11555 DUBLIN BLVD.

4030 OCCIDENTAL ROAD

UNIT A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Fed Aid

HB1

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SONOMA COUNTY, IN HEALDSBURG, AT

0.9 MILE NORTH OF DRY CREEK ROAD

IN SONOMA COUNTY IN SEBASTOPOL FROM

MILL STATION ROAD TO COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

UPGRADE LUMINARIES, ROADSIGN, HMA

CONSTRUCT SOLDIER PILE TIE-BACK WALL

DIGOUTS.

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI BROS., INC.

DESILVA GATES CONSTRUCTION

L.P.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL  CA 94901

DUBLIN, CA 94568

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

PERALTA, MARIANNE

PERALTA, MARIANNE

STREATER, HAL

STREATER, HAL

STREATER, HAL

HOLLIS, JOHN

Resident
Engineer

(707)249-9604

(707)249-9604

(707)249-9601

(707)249-9601

(707)249-9601

(510)774-5911

 $891,187

 $2,845,000

 $940,304

 $2,276,295

 $1,575,000

 $1,979,746

Bid + CCOs

 $0

 $1,958,364

 $850,307

 $0

 $454,377

 $1,811,289

Comp To  date

 $0

 $0

 $559,030

 $0

 $0

 $591

This Month

11/09/17

03/09/17

05/03/17

06/13/17

05/02/17

10/04/12

Awarded

11/30/17

03/09/17

05/22/17

06/30/17

05/02/17

11/06/12

Approved

08/27/18

04/11/18

03/20/18

06/30/18

12/30/17

07/26/19

Est Comp

 0%

 81%

 237%

 0%

 100%

 0%

%Time

 0%

 69%

 90%

 0%

 29%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

OVER RUN

PLANT EST

SATIS

Message

04-4G4804

04-4K4504

04-2K4404

04-3J4904

04-4K9604

04-283824

Contract 

HSNH-Q101-(315)E

  

  

  

  

ACHS-P116-(044)E

--()

  

  

  

  

P-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

525 JACOBY STREET

11555 DUBLIN BLVD.

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL,

BLDG. A

1009 CLEGG COURT

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

340 REGATTA BOULEVARD

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

 $15,194,495 $738,926,824 $1,201,816,913

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

04-VAR--/0

Fed Aid

20.20.201

130

20.20.201

130

HB71

Pgm Code

IN SONOMA COUNTY, NEAR SCHELLVILLE,

AT 0.1MILE EAST OF COUNTY DUMP ROAD

IN SONOMA COUNTY, NEAR KELLOGG, AT

MAACAMA CREEK

IN MARIN, NAPA AND SONOMA COUNTIES,

ON VARIOUS ROUTES, AT VARIOUS

LOCATIONS.

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

CONST GEOSYNTH REINF EMBNKMNT, RPLC

CULVRT

CONSTRUCT BIO-ARMORING, INSTALL RSP

INSTALL CURB RAMPS.

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

ENGELKE CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

AMERICA PACIFIC CONSTRUCTION

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

HEALDSBURG, CA 95448

SANTA ROSA, CA 95407

EASTVALE  CA 92880

LOS ANGELES CA 90084

STREATER, HAL

HISLOP, SCOTT

RUSSELL, STEVE

Resident
Engineer

(707)249-9601

(707)249-4732

(510)774-6297

 

 $940,000

 $1,480,000

 $218,820

 $1,125,414

Bid + CCOs

 $380,611

 $914,991

 $132,662

 $0

Comp To  date

 $0

 $0

 $23,175

 $0

This Month

02/01/17

01/16/17

11/09/16

01/09/18

Awarded

02/01/17

01/16/17

12/09/16

02/02/18

Approved

10/30/17

02/18/18

12/29/17

Est Comp

 98%

 100%

 35%

 0%

%Time

 40%

 62%

 61%

 0%

% Work 

 

OVER RUN

 

 

Message

04-4K2904

04-4K2004

04-4A6704

04-0J0004

Contract 

  

  

  

ACHS-000C-(459)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

120 GROVE CT.

246 GHILOTTI AVE.

7161 CITRUS VALLEY AVE

PO BOX 845703

1009 CLEGG CT., STE.

G

4030 OCCIDENTAL ROAD,

BLDG. A

756 WEST FRANCISCO

BLVD.

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



04-4K4704

04-2K1804

04-1SS024

04-4K7404

04-294944

04-2K1304

04-0J2904

04-4G2304

04-4A8204

04-297624

04-2G3624

04-2K4604

04-4K5604

04-0P2004

04-3J4804

04-0K2804

04-4K9204

04-4H2604

04-1A6724

04-4G8004

04-3G59U4

04-2537H4

Contract

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-13-8.3/8.3

04-ALA-24-4.4/6

04-ALA-24-5.1/6.2

04-ALA-24-1.8/4.4

04-ALA-61-18.5/0

04-ALA-80-4.6/5.7

04-ALA-80-6.2/6.5

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-123-.2/.2

04-ALA-185-.4/3.2

04-ALA-238-14.4/16.6

04-ALA-262-.7/.7

04-ALA-580-1.0/0

04-ALA-580-36.8/38.5

04-ALA-580-41.4/0

04-ALA-580-46.0/46.8

04-ALA-580-26.8/27.2

04-ALA-580-/8

04-ALA-680-2.2/6.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



04-4G0564

04-3G6034

04-0K2904

04-1SS434

04-2J0704

04-4K5704

04-172454

04-4H0104

04-0A7104

04-0K9104

04-4A8104

04-0P5604

04-2J0304

04-4J7004

04-4G9804

04-4K5904

04-4J3404

04-4K2204

04-3A87A4

04-3G4624

04-0P0004

04-4K4904

Contract

04-ALA-680-2.4/12.4

04-ALA-680-/4

04-ALA-680-/100

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-16.5/18.3

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

04-ALA-880-28.9/29

04-ALA-880-32.9/33.9

04-ALA-980-/0

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

04-CC-24-8.0/9.1

04-CC-80-/10.1

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-1.6/2.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-1SS584

04-4H8704

04-3S9004

04-4K6904

04-2G8904

04-4S6604

04-4K8404

04-4Q2604

04-0Q2604

04-4S2204

04-4K2404

04-0P1304

04-4K8504

04-4K5004

04-4K8604

04-209504

04-1K3704

04-4K3304

04-4G8714

04-264H34

04-264094

04-4G4604

Contract

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.8/7.8

04-MRN-1-8.0/8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-9.8/9.8

04-MRN-1-10.9/0

04-MRN-1-10.9/10.9

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.2/11.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-2641A4

04-4H6904

04-4G4904

04-3G6414

04-0Q9104

04-2594A4

04-2A3204

04-1K8004

04-0P1404

04-2G9404

04-1J0204

04-4K2704

04-4J5804

04-0K9504

04-4K4104

04-4K7104

04-4K6404

04-4K8004

04-4K9304

04-4G9904

04-1K0404

04-4K1304

Contract

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-20.4/20.8

04-NAP-121-9.2/9.4

04-NAP-121-16.7/16.9

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

04-NAP-128-/0

04-SCL-9-/4.8

04-SCL-17-.1/1

04-SCL-17-2.8/7.5

04-SCL-17-3.0/3.1

04-SCL-35-9.5/9.5

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-87-6.1/7.5

04-SCL-101-.8/.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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04-235624

04-2A4414

04-1G8704

04-0P5204

04-1K5204

04-4H8804

04-2537C4

04-1A9044

04-2K5504

04-3G4454

04-2K9604

04-0K6914

04-013524

04-2J2604

04-2J8704

04-0P1604

04-4K4604

04-1J5904

04-1123H4

04-2K9104

04-4J5604

04-1K5604

Contract

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-680-7.6/M9.9

04-SF-1-5.9/6.3

04-SF-35-2.0/3.2

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.6/8.9

04-SF-101-1.1/1.1

04-SF0-80-/7.8

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-32.0/32

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-43.7/46.5

04-SM-1-/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

Page
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04-4K4804

04-4K5504

04-4K2104

04-0K9604

04-4G5514

04-4K8904

04-4K9004

04-4K1604

04-0P4904

04-1J5204

04-0P1504

04-3G4864

04-3G3054

04-235524

04-235654

04-4A92A4

04-235844

04-4A9254

04-0P2504

04-4G5914

04-3J4304

04-0P2804

Contract

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-92-11.0/11.4

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-0K9704

04-1K1004

04-4G5524

04-0P3304

04-0K4504

04-0A5344

04-1J8204

04-4G5104

04-4G4504

04-4S9204

04-4K3904

04-3G0804

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

04-0J6404

04-4G4804

04-4K4504

04-2K4404

04-3J4904

Contract

04-SM-380-5.9/6.8

04-SOL-12-2.1/7.9

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-17.1/17.1

04-SOL-80-31.3/32.9

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

04-SON-1-25.1/25.2

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26
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04-4K9604

04-283824

04-4K2904

04-4K2004

04-4A6704

04-0J0004

Contract

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

26

26

27

27

27

27
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $1,201,816,913  $738,926,824

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $234,781,162

 $109,625,660

 $68,109,796

 $450,752,513

 $338,547,781

 Bid + CCO

 $36,784,910

 $72,773,413

 $51,904,048

 $296,373,175

 $281,091,278

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



04

District

 $15,071,997

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $15,071,997
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